
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/30/2008

ESTIMATE SUMMARY 13:55:27

CONTID: C14942R        ESTIMATE NO: 0029 PROG 2005

PCN: 14942R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 Foxton Rd-Richmond Hill PERCENT TIME:

PROJECT NO: NH 2854-106                   

US 285 Foxton Rd-Richmond Hill

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/25/2008 DATE TIME STARTED 03/02/2006

9002 N. MOORE RD. DATE LET 02/02/2006 DATE WORK BEGAN 03/20/2006

 DATE AWARDED 02/14/2006 DATE TIME STOPPED 10/03/2008

 DATE CONTRACT EXECUTED 03/01/2006 DATE ACCEPTED 10/03/2008

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 03/02/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,279,876.94 PARTICIPATING $ $ 10,663.38

AWARD PROJECT AMT: 8,048,977.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 95,734.67

SECURITIES ENCUMBERED -95,734.67

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.80

TIME ALLOW:

ORIG TIME ALLOW:

266 WORK DAYS

WORK DAYS239

99.34%

67,439.59

10,663.38

10,663.38

10,663.38

$

$

$

$

10,212,437.35

0.00

10,212,437.35

0.00

10,212,437.35

-25,000.00

25,000.00

10,212,437.35

0.00

AMOUNT DUE 10,212,437.35 10,663.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,663.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

316.0
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

127,713.24090 1.000 127,713.24

201-00000  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

293.88800 2.000 587.78

202-00001  
 

0015 REMOVAL OF HEADWALL 9.000 9.000

EACH 0.000 0.00

2,268.33480 9.000 20,415.01

202-00015  
 

0020 REMOVAL OF INLET 3.000 3.000

EACH 0.000 0.00

1,134.16740 3.000 3,402.50

202-00019  
 

0025 REMOVAL OF SLOPE AND DITCH PAVING 130.000 130.000

SY  0.000 0.00

9.31750 130.000 1,211.28

202-00026  
 

0030 REMOVAL OF PIPE 590.000 590.000

LF  0.000 0.00

11.61790 590.000 6,854.56

202-00035  
 

0035 REMOVAL OF END SECTION 15.000 15.000

EACH 0.000 0.00

337.88630 15.000 5,068.29

202-00037  
 

0040 REMOVAL OF CURB 31.000 31.000

LF  0.000 0.00

10.89960 31.000 337.89

202-00201  
 

0045 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

7.50860 0.000 0.00

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 17,675.000 17,675.000

SF  0.000 0.00

1.14460 17,675.000 20,230.81

202-00250  
 

0055 *REMOVAL OF LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

438.37560 2.000 876.75

202-00700  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 73.000 73.000

EACH 0.000 0.00

39.66570 73.000 2,895.60

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

444.67080 2.000 889.34

202-00825  
 

0070 *REMOVAL OF FENCE 7,382.000 7,382.000

LF  0.000 0.00

0.91570 7,382.000 6,759.70

202-01000  
 

0075 *REMOVAL OF GUARDRAIL TYPE 3 1,625.000 1,625.000

LF  0.000 0.00

3.54820 1,625.000 5,765.83

202-01130  
 

0080 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

156.80800 4.000 627.23

202-01300  
 

0085 PLUG CULVERT 4.000 4.000

EACH 0.000 0.00

1,020.21010 4.000 4,080.84

202-04001  
 

0090 OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

8,888.30660 1.000 8,888.31

202-07000  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 155,212.000 155,212.000

CY  0.000 0.00

10.28480 155,212.000 1,596,324.38

203-00060  
 

0100 BLADING 76.500 76.500

HOUR 0.000 0.00

126.69640 76.500 9,692.27

203-01500  
 

0105 DOZING 6.000 6.000

HOUR 0.000 0.00

164.46760 6.000 986.81

203-01550  
 

0110 POTHOLING 73.000 73.000

HOUR 0.000 0.00

249.96680 73.000 18,247.58

203-01597  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG (12 INCH) 3,168.300 3,168.300

LF  0.000 0.00

5.03620 3,168.300 15,956.19

208-00002  
 

0120 EROSION BALES (WEED FREE) 943.000 943.000

EACH 0.000 0.00

13.73500 943.000 12,952.11

208-00011  
 

0125 *SILT FENCE 16,183.000 16,183.000

LF  0.000 0.00

2.28920 16,183.000 37,046.12

208-00020  
 

0130 CHECK DAM 1.000 1.000

EACH 0.000 0.00

268.97720 1.000 268.98

208-00040  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,861.45950 2.000 5,722.92

208-00045  
 

0140 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

2,513.45470 4.000 10,053.82

208-00070  
 

0145 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

18,350.53870 1.000 18,350.54

208-00200  
 

0150 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

468.32770 0.000 0.00

210-00001  
 

0155 RESET MAILBOX STRUCTURE 3.000 3.000

EACH 0.000 0.00

164.81370 3.000 494.44

210-00010  
 

0160 *RESET BLANKOUT SIGN (FIBER OPTIC) 2.000 2.000

EACH 0.000 0.00

3,172.78630 2.000 6,345.57

210-00809  
 

0165 *RESET GROUND SIGN 15.000 15.000

EACH 0.000 0.00

262.68200 15.000 3,940.23

210-00810  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 0.000 0.000

EACH 0.000 0.00

40.86160 0.000 0.00

210-00815  
 

0175 *RESET GATE 1.000 1.000

EACH 0.000 0.00

522.38800 1.000 522.39

210-01011  
 

0180 ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,403.62600 2.000 4,807.25

210-04000  
 

0185 *SEEDING (NATIVE) 24.243 24.243

ACRE 0.000 0.00

493.74480 24.243 11,969.86

212-00006  
 

0190 *SOIL CONDITIONING 23.643 23.643

ACRE 0.000 0.00

1,086.23860 23.643 25,681.94

212-00032  
 

0195 *MULCHING (WEED FREE HAY) 7.500 7.500

ACRE 0.000 0.00

406.61340 7.500 3,049.60

213-00002  
 

0200 *MULCH TACKIFIER 2,450.000 2,450.000

LB  0.000 0.00

2.90440 2,450.000 7,115.78

213-00061  
 

0205 *LANDSCAPE MAINTENANCE 1.000 0.063

L S 0.087 960.19

11,036.64920 0.150 1,655.50

214-00000  
 

0210 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 102.000 102.000

EACH 0.000 0.00

87.13140 102.000 8,887.40

214-00350  
 

0215 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 24.000 24.000

EACH 0.000 0.00

418.23090 24.000 10,037.54

214-00506  
 

0220 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 12.000 12.000

EACH 0.000 0.00

557.64120 12.000 6,691.69

214-00508  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 2,791.000 2,791.000

SY  0.000 0.00

8.07420 2,791.000 22,535.09

216-00035  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 11,078.000 11,078.000

SY  0.000 0.00

1.91690 11,078.000 21,235.42

216-00041  
 

0235 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

52.27890 0.000 0.00

217-00020  
 

0240 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 437.000 437.000

CY  0.000 0.00

22.04790 437.000 9,634.93

304-06008  
 

0245 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 373.570 373.570

TON 0.000 0.00

154.87750 373.570 57,857.59

403-00720  
 

0250 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 40,795.820 40,795.820

TON 0.000 0.00

53.60790 40,795.820 2,186,978.24

403-34821  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 82.210 82.210

TON 0.000 0.00

56.46940 82.210 4,642.35

403-34851  
 

0260 *EMULSIFIED ASPHALT (SLOW-SETTING) 15,668.000 15,668.000

GAL 0.000 0.00

1.14460 15,668.000 17,933.59

411-10255  
 

0265 *EMULSIFIED ASPHALT (PRIME COAT) 13,600.000 13,600.000

GAL 0.000 0.00

1.37350 13,600.000 18,679.60

411-10300  
 

0270 GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,135.440 4,135.440

SY  0.000 0.00

2.60170 4,135.440 10,759.17

420-00100  
 

0275 RIPRAP (12 INCH) 289.630 289.630

CY  0.000 0.00

104.99000 289.630 30,408.25

506-00212  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0285 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000

TON 0.000 0.00

371.98970 2.000 743.98

507-00400  
 

0290 CONCRETE CLASS B (WALL) 40.000 40.000

CY  0.000 0.00

643.51340 40.000 25,740.54

601-01050  
 

0295 *REINFORCING STEEL 4,784.000 4,784.000

LB  0.000 0.00

0.75090 4,784.000 3,592.31

602-00000  
 

0300 18 INCH CORRUGATED STEEL PIPE 910.000 910.000

LF  0.000 0.00

53.26710 910.000 48,473.06

603-10180  
 

0305 24 INCH CORRUGATED STEEL PIPE 1,302.000 1,302.000

LF  0.000 0.00

62.52100 1,302.000 81,402.34

603-10240  
 

0310 36 INCH CORRUGATED STEEL PIPE 234.000 234.000

LF  0.000 0.00

87.12550 234.000 20,387.37

603-10360  
 

0315 48 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

111.07130 80.000 8,885.70

603-10480  
 

0320 18 INCH STEEL END SECTION 16.000 16.000

EACH 0.000 0.00

433.97940 16.000 6,943.67

603-30018  
 

0325 24 INCH STEEL END SECTION 24.000 24.000

EACH 0.000 0.00

517.23730 24.000 12,413.70

603-30024  
 

0330 36 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

949.05290 6.000 5,694.32

603-30036  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,481.28440 1.000 1,481.28

603-30048  
 

0340 4 INCH PLASTIC PIPE 759.000 759.000

LF  0.000 0.00

17.58200 759.000 13,344.74

603-50004  
 

0345 18 INCH PLASTIC PIPE 13.000 13.000

LF  0.000 0.00

80.12090 13.000 1,041.57

603-50018  
 

0350 INLET TYPE C (5 FOOT) 8.000 8.000

EACH 0.000 0.00

1,432.59950 8.000 11,460.80

604-00305  
 

0355 INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,824.66610 1.000 3,824.67

604-00350  
 

0360 INLET TYPE 13 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,633.82650 1.000 3,633.83

604-13005  
 

0365 PIPE EDGE DRAIN 123.000 123.000

LF  0.000 0.00

7.55430 123.000 929.18

605-82100  
 

0370 SUBSURFACE DRAIN OUTLET 20.000 20.000

LF  0.000 0.00

34.33750 20.000 686.75

605-84000  
 

0375 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,791.000 3,791.000

LF  0.000 0.00

17.85550 3,791.000 67,690.20

606-00301  
 

0380 GUARDRAIL TYPE 7 400.000 400.000

LF  0.000 0.00

94.70610 400.000 37,882.44

606-00700  
 

0385 *END ANCHORAGE TYPE 3D 8.000 8.000

EACH 0.000 0.00

773.73860 8.000 6,189.91

606-01340  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRANSITION TYPE 3G 10.000 10.000

EACH 0.000 0.00

1,081.63170 10.000 10,816.32

606-01370  
 

0395 *TRANSITION TYPE 3J 3.000 3.000

EACH 0.000 0.00

1,431.87430 3.000 4,295.62

606-01385  
 

0400 *END ANCHORAGE (NONFLARED) 14.000 14.000

EACH 0.000 0.00

2,054.52790 14.000 28,763.39

606-02003  
 

0405 *END POST 33.000 33.000

EACH 0.000 0.00

150.57000 33.000 4,968.81

607-00005  
 

0410 *CORNER AND LINE BRACE POST 33.000 33.000

EACH 0.000 0.00

171.63030 33.000 5,663.80

607-00010  
 

0415 *FENCE BARBED WIRE WITH METAL POSTS 7,533.000 7,533.000

LF  0.000 0.00

1.88860 7,533.000 14,226.82

607-01000  
 

0420 FENCE (PLASTIC) 2,203.000 2,203.000

LF  0.000 0.00

2.86150 2,203.000 6,303.88

607-11525  
 

0425 *FENCE BARRIER WITH METAL POSTS 243.000 243.000

LF  0.000 0.00

5.43680 243.000 1,321.14

607-21300  
 

0430 *FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

32.79230 0.000 0.00

607-53172  
 

0435 *CURB TYPE 6 (SECTION M) 134.000 134.000

LF  0.000 0.00

7.43980 134.000 996.93

609-60011  
 

0440 *DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

14.00970 0.000 0.00

612-00001  
 



CONTID: C14942R        COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

16.34470 0.000 0.00

612-00002  
 

0450 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

19.84710 0.000 0.00

612-00003  
 

0455 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000

LF  0.000 0.00

18.88560 0.000 0.00

613-00201  
 

0460 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,916.000 4,916.000

LF  0.000 0.00

6.19220 4,916.000 30,440.86

613-01200  
 

0465 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 794.000 794.000

LF  0.000 0.00

8.22960 794.000 6,534.30

613-01300  
 

0470 *WIRING 1.000 1.000

L S 0.000 0.00

11,672.46550 1.000 11,672.47

613-10000  
 

0475 *LIGHT STANDARD STEEL (40 FOOT) 10.000 10.000

EACH 0.000 0.00

2,993.08660 10.000 29,930.87

613-32400  
 

0480 *CONCRETE FOUNDATION PAD 10.000 10.000

EACH 0.000 0.00

602.05110 10.000 6,020.51

613-40000  
 

0485 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000 10.000

EACH 0.000 0.00

426.92980 10.000 4,269.30

613-70400  
 

0490 *SIGN PANEL (CLASS I) 371.380 371.380

SF  0.000 0.00

15.17720 371.380 5,636.51

614-00011  
 

0495 *SIGN PANEL (CLASS II) 281.030 281.030

SF  0.000 0.00

17.51210 281.030 4,921.43

614-00012  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *SIGN PANEL (CLASS III) 282.000 282.000

SF  0.000 0.00

21.01460 282.000 5,926.12

614-00013  
 

0505 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 490.000 490.000

LF  0.000 0.00

7.00490 490.000 3,432.40

614-01512  
 

0510 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 42.000 42.000

EACH 0.000 0.00

58.37380 42.000 2,451.70

614-01522  
 

0515 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 638.000 638.000

LF  0.000 0.00

19.84710 638.000 12,662.45

614-01585  
 

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

56.000 56.000

EACH 0.000 0.00

145.93440 56.000 8,172.33

614-01588  
 

0525 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

3,251.76260 1.000 3,251.76

614-10015  
 

0530 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 6.000

EACH 0.000 0.00

190.00090 6.000 1,140.01

614-75336  
 

0535 *TRAFFIC SIGNAL CONTROLLER (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

2,055.67250 1.000 2,055.67

614-75840  
 

0540 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 4.000 4.000

EACH 0.000 0.00

5,686.29230 4.000 22,745.17

614-85312  
 

0545 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

188.85630 3.000 566.57

615-00030  
 

0550 12 INCH CULVERT PIPE 93.000 93.000

LF  0.000 0.00

41.68590 93.000 3,876.79

617-00012  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *DETOUR PAVEMENT 2,818.000 2,818.000

SY  0.000 0.00

20.47280 2,818.000 57,692.35

621-00450  
 

0560 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

107,751.11820 1.000 107,751.12

625-00000  
 

0565 *CONSTRUCTION SURVEYING (HOURLY) 82.500 82.500

HOUR 0.000 0.00

137.35010 82.500 11,331.38

625-00001  
 

0570 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

467,495.13620 1.000 467,495.14

626-00000  
 

0575 *EPOXY PAVEMENT MARKING 527.400 527.400

GAL 0.000 0.00

68.67500 527.400 36,219.20

627-00005  
 

0580 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,120.000 1,120.000

GAL 0.000 0.00

17.16880 1,120.000 19,229.06

627-00012  
 

0585 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 2,516.300 2,516.300

SF  0.000 0.00

12.59040 2,516.300 31,681.22

627-01010  
 

0590 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

655.000 655.000

SF  0.000 0.00

16.02420 655.000 10,495.85

627-30405  
 

0595 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

761.000 761.000

SF  0.000 0.00

11.44580 761.000 8,710.25

627-30410  
 

0600 *SURVEY MONUMENT (TYPE 2) 8.000 8.000

EACH 0.000 0.00

251.80840 8.000 2,014.47

629-01002  
 

0605 *FLAGGING 13,907.500 13,907.500

HOUR 0.000 0.00

22.89170 13,907.500 318,366.32

630-00000  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *TRAFFIC CONTROL INSPECTION 231.000 231.000

DAY 0.000 0.00

68.67500 231.000 15,863.93

630-00007  
 

0615 *TRAFFIC CONTROL MANAGEMENT 344.000 344.000

DAY 0.000 0.00

457.83350 344.000 157,494.72

630-00012  
 

0620 *FLASHING BEACON (PORTABLE) 1.000 0.900

EACH 0.100 103.01

1,030.12540 1.000 1,030.13

630-80001  
 

0625 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 8.100

EACH 0.900 206.03

228.91680 9.000 2,060.25

630-80336  
 

0630 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 47.700

EACH 5.300 242.65

45.78340 53.000 2,426.52

630-80341  
 

0635 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 86.400

EACH 9.600 988.92

103.01250 96.000 9,889.20

630-80342  
 

0640 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.500 51.51

103.01250 5.000 515.06

630-80343  
 

0645 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 275.000 247.500

SF  27.500 503.62

18.31330 275.000 5,036.16

630-80344  
 

0650 *PORTABLE MESSAGE SIGN PANEL 2.000 1.620

EACH 0.180 1,648.20

9,156.67030 1.800 16,482.01

630-80355  
 

0655 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 206.03

1,030.12540 2.000 2,060.25

630-80357  
 

0660 *DRUM CHANNELIZING DEVICE 350.000 315.000

EACH 35.000 1,402.11

40.06040 350.000 14,021.14

630-80360  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 CONCRETE BARRIER (TEMPORARY) 720.000 648.000

LF  72.000 2,135.19

29.65540 720.000 21,351.89

630-80370  
 

0670 *TRAFFIC CONE 180.000 162.000

EACH 18.000 206.02

11.44580 180.000 2,060.24

630-80380  
 

0675 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,433.75140 0.000 0.00

630-85010  
 

0680 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0685 F/A INCENTIVE SMOOTHNESS -1,716.690 -1,716.690

F A 0.000 0.00

1.00000 -1,716.690 -1,716.69

700-70014  
 

0690 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0695 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0700 F/A ON-THE-JOB TRAINEE 1,200.800 1,200.800

F A 0.000 0.00

1.00000 1,200.800 1,200.80

700-70023  
 

0705 F/A QUALITY INCENTIVE PAYMENT -65,543.000 -65,543.000

F A 0.000 0.00

1.00000 -65,543.000 -65,543.00

700-70025  
 

0710 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0715 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,505.860 4,505.860

F A 0.000 0.00

1.00000 4,505.860 4,505.86

700-70082  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A EROSION CONTROL 333,191.940 332,191.940

F A 0.000 0.00

1.00000 332,191.940 332,191.94

700-70380  
 

0985 ADDED ITEM (DOLLAR)/ MCR 01 PARTNERING 2,120.940 2,120.940

DOL 0.000 0.00

1.00000 2,120.940 2,120.94

900-00006  
 

0990 *REMOVAL OF ASPHALT MAT (PLANING) CMO 02 / CO 03 
REMOVAL ASPHALT (PLANING)

11,027.000 11,027.000

SY  0.000 0.00

3.46000 11,027.000 38,153.42

202-00240  
 

0995 F/A DRAINAGE IMPROVEMENT ADDED STORM PIPE WORK 30,144.600 30,144.600

F A 0.000 0.00

1.00000 30,144.600 30,144.60

700-70530  
 

1000 F/A RELOCATE RELOCATE GAS LINE AT BRIDGE 9,109.950 9,109.950

F A 0.000 0.00

1.00000 9,109.950 9,109.95

700-70100  
 

1005 MUCK EXCAVATION 1,069.000 1,069.000

CY  0.000 0.00

15.81000 1,069.000 16,900.89

203-00100  
 

1010 ADDED ITEM (LUMP SUM)/ ADDED UNDERDRAINS 0.920 0.920

L S 0.000 0.00

7,500.00000 0.920 6,900.00

900-00014  
 

1015 ADDED ITEM (DOLLAR)/ BACKFILL UTILITY POLES 24,154.970 24,154.970

DOL 0.000 0.00

1.00000 24,154.970 24,154.97

900-00006  
 

1020 ADDED ITEM (DOLLAR)/ ADDED EROSION CONTROL 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1025 ADDED ITEM (CUBIC FOOT)/ MCR 04 DOWNSIZE BOULDERS 246.000 246.000

CF  0.000 0.00

27.50000 246.000 6,765.00

900-00003  
 

1030 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS -11,850.000 -11,850.000

DOL 0.000 0.00

1.00000 -11,850.000 -11,850.00

900-00006  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *ADDED ITEM (ACRE)/ MODIFIED HYDROSEED 10.100 10.100

ACRE 0.000 0.00

4,392.00000 10.100 44,359.20

900-00001  
 

1040 F/A REDESIGN BLACKFOOT ROAD 20,467.640 20,467.640

F A 0.000 0.00

1.00000 20,467.640 20,467.64

700-70035  
 

1045 ADDED ITEM (LUMP SUM)/ STEEL POSTS FOR GUARDRAIL 
F-15-V

1.000 1.000

L S 0.000 0.00

2,045.53000 1.000 2,045.53

900-00014  
 

1050 ADDED ITEM (LUMP SUM)/ EXTRA COUPLERS 1.000 1.000

L S 0.000 0.00

4,473.80000 1.000 4,473.80

900-00014  
 

1055 ADDED ITEM (DOLLAR)/ WINTER MAINTENANCE 19,332.920 19,332.920

DOL 0.000 0.00

1.00000 19,332.920 19,332.92

900-00006  
 

1060 ADDED ITEM (DOLLAR)/ CO 20 / CMO 13 BLACK FOOT GRADE 
CHANGE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1065 F/A ZIPPER SIGNS 1,513.030 1,513.030

F A 0.000 0.00

1.00000 1,513.030 1,513.03

700-70035  
 

1070 ADDED ITEM (DOLLAR)/ BLASTING CONTRACTOR LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1075 ADDED ITEM (DOLLAR)/ STORM DRAIN CHANGE STATION 626+40 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1080 ADDED ITEM (LUMP SUM)/ EMITER AND TIMER 1.000 1.000

L S 0.000 0.00

10,967.00000 1.000 10,967.00

900-00014  
 

1085 ADDED ITEM (DOLLAR)/ TEMPORARY STORAGE 1,586.420 1,586.420

DOL 0.000 0.00

1.00000 1,586.420 1,586.42

900-00006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 *ADDED ITEM (SQUARE YARD)/ FLEXTERRA 96,483.200 96,483.200

SY  0.000 0.00

1.46000 96,483.200 140,865.47

900-00022  
 

1095 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE 1 194.000 194.000

EACH 0.000 0.00

76.16000 194.000 14,775.04

900-00007  
 

1100 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYP II 91.000 91.000

EACH 0.000 0.00

78.05000 91.000 7,102.55

900-00007  
 

1105 ADDED ITEM (EACH)/ SAFE HIT DELINEATOR TYPE III 23.000 23.000

EACH 0.000 0.00

81.81000 23.000 1,881.63

900-00007  
 

1110 ADDED ITEM (DOLLAR)/ 4H TRAIL DUSTERS 3,000.000 3,000.000

DOL 0.000 0.00

1.00000 3,000.000 3,000.00

900-00006  
 

1115 ADDED ITEM (LUMP SUM)/ CLEARANCE SIGN 1.000 1.000

L S 0.000 0.00

997.16000 1.000 997.16

900-00014  
 

1125 ADDED ITEM (DOLLAR)/ EXCAVATOR WITH HAMMER 3,576.230 3,576.230

DOL 0.000 0.00

1.00000 3,576.230 3,576.23

900-00006  
 

1150 REMOVAL OF ASPHALT MAT (PLANING) CO 31 / CMO 16 
OVERLAY

769.000 769.000

SY  0.000 0.00

8.87000 769.000 6,821.03

202-00240  
 

1155 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) CMO 16 
PG 64-28

8,122.440 8,122.440

TON 0.000 0.00

69.47000 8,122.440 564,265.91

403-34851  
 

1160 FIELD OFFICE (CLASS 2) CMO 16 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,360.00000 1.000 12,360.00

620-00002  
 

1165 FIELD LABORATORY (CLASS 2) CMO 16 FIELD LAB (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,360.00000 1.000 12,360.00

620-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1170 SANITARY FACILITY CMO 16 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,648.00000 1.000 1,648.00

620-00020  
 

1180 ADDED ITEM (FOOT)/ CMO 16 ADJUST GUARDRAIL 2,036.000 2,036.000

LF  0.000 0.00

2.68000 2,036.000 5,456.48

900-00012  
 

1185 ADDED ITEM (EACH)/ CMO 16 ADJUST TYPE 3D END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

83.43000 3.000 250.29

900-00007  
 

1190 ADDED ITEM (EACH)/ CMO 16 ADJUST NONFLARED END 
ANCHORAGE

5.000 5.000

EACH 0.000 0.00

633.45000 5.000 3,167.25

900-00007  
 

1195 ADDED ITEM (DOLLAR)/ RTD DRIVEWAY GRADE CHANGE 7,834.620 7,834.620

DOL 0.000 0.00

1.00000 7,834.620 7,834.62

900-00006  
 

1200 ADDED ITEM (DOLLAR)/ CO 33 / CMO 17 SWMP REVISION 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1220 ADDED ITEM (DOLLAR)/ BUDGET MODIFICATION 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1225 ADDED ITEM (LUMP SUM)/ OVERLAY CMO 16 MOBILIZATION 1.000 1.000

L S 0.000 0.00

28,412.75000 1.000 28,412.75

900-00014  
 

1230 FLAGGING FLAGGING OVERLAY CMO 16 663.000 663.000

HOUR 0.000 0.00

24.20000 663.000 16,044.60

630-00000  
 

1235 TRAFFIC CONTROL INSPECTION TCI OVERLAY CMO 16 2.000 2.000

DAY 0.000 0.00

140.00000 2.000 280.00

630-00007  
 

1240 TRAFFIC CONTROL MANAGEMENT TCM OVERLY CMO 16 31.000 31.000

DAY 0.000 0.00

577.50000 31.000 17,902.50

630-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CLASS A SIGN 
OVERLAY CMO 16

0.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

630-80341  
 

1255 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CLASS B SIGN 
OVERLAY CMO 16

20.000 15.300

EACH 1.700 195.50

115.00000 17.000 1,955.00

630-80342  
 

1260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CLASS C SIGN 
OVERLAY CMO 16

7.000 5.400

EACH 0.600 72.00

120.00000 6.000 720.00

630-80343  
 

1265 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) ARROW  BOARD (TYPE B) OVERLAY CMO 16

3.000 2.700

EACH 0.300 290.40

968.00000 3.000 2,904.00

630-80357  
 

1270 PORTABLE MESSAGE SIGN PANEL PORTABLE MESSAGE SIGN 
PANEL OVERLAY CMO 16

2.000 1.800

EACH 0.200 1,100.00

5,500.00000 2.000 11,000.00

630-80355  
 

1275 TRAFFIC CONE TRAFFIC CONE OVERLAY CMO 16 200.000 180.000

EACH 20.000 352.00

17.60000 200.000 3,520.00

630-80380  
 

1280 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) PAVEMENT
MARKING PAINT (LOW VOC) OVERLAY CMO 16

349.950 349.950

GAL 0.000 0.00

17.17000 349.950 6,008.64

627-00012  
 

1285 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) DOUGLAS FIR 6.000 6.000

EACH 0.000 0.00

483.53000 6.000 2,901.18

214-00506  
 

1290 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) PONDEROSA 
PINES

14.000 14.000

EACH 0.000 0.00

483.53000 14.000 6,769.42

214-00506  
 

1295 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) (FURNISH 
ONLY) PONDEROSA PINE

10.000 10.000

EACH 0.000 0.00

616.40000 10.000 6,164.00

214-00509  
 

1300 AGGREGATE BASE COURSE (CLASS 6) CMO 16 OVERLAY 
SHOULDERING

322.540 322.540

TON 0.000 0.00

47.38000 322.540 15,281.95

304-06000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1305 ADDED ITEM (DOLLAR)/ AVIATION LIGHT ON TRAFFIC SIGNAL 521.190 521.190

DOL 0.000 0.00

1.00000 521.190 521.19

900-00006  
 

1310 ADDED ITEM (DOLLAR)/ MODIFY SPAN WIRE POLE 492.280 492.280

DOL 0.000 0.00

1.00000 492.280 492.28

900-00006  
 

1320 ADDED ITEM (DOLLAR)/ REWORK ELECTRICAL AT RTD 3,775.090 3,775.090

DOL 0.000 0.00

1.00000 3,775.090 3,775.09

900-00006  
 

1330 ADDED ITEM (CUBIC YARD)/ CMO 18 REPLACE EXISTING 
ASPHALT WITH EMBANKMENT

10,079.750 10,079.750

CY  0.000 0.00

10.28480 10,079.750 103,668.21

900-00004  
 

1335 ADDED ITEM (DOLLAR)/ INSTALL  GUARDRAIL 2,619.260 2,619.260

DOL 0.000 0.00

1.00000 2,619.260 2,619.26

900-00006  
 

1340 ADDED ITEM (DOLLAR)/ CO 27 MCR 18 REWORK FRONTAGE ROAD
A

10,485.610 10,485.610

DOL 0.000 0.00

1.00000 10,485.610 10,485.61

900-00006  
 

1345 ADDED ITEM (LUMP SUM)/ CO 42 / MCR 19 DBE REPLACEMENT 0.000 0.000

L S 0.000 0.00

19,460.00000 0.000 0.00

900-00014  
 

1350 ADDED ITEM (LUMP SUM)/ CO 43 BLUE MOUNTAIN SEEDING 
LIEN

0.000 -54,762.210

L S 0.000 0.00

1.00000 -54,762.210 -54,762.21

900-00014  
 

1355 ADDED ITEM (DOLLAR)/ CO 44 / CMO 20 INTEREST ON LATE 
PAYMENTS

5,455.870 5,455.870

DOL 0.000 0.00

1.00000 5,455.870 5,455.87

900-00006  
 

CAT 0200 $10,663.38 7,817,119.47CURRENT AMT 7,884,559.16 $$

CAT NO0300 STRUCTURE G-15-I 

0725 *ROCK EXCAVATION 729.000 729.000

CY  0.000 0.00

48.64480 729.000 35,462.06

203-00400  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0730 STRUCTURE EXCAVATION 469.000 469.000

CY  0.000 0.00

16.20580 469.000 7,600.52

206-00000  
 

0735 *STRUCTURE BACKFILL (CLASS 1) 223.000 223.000

CY  0.000 0.00

17.16610 223.000 3,828.04

206-00100  
 

0740 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

CY  0.000 0.00

22.85090 0.000 0.00

206-00200  
 

0745 *MECHANICAL REINFORCEMENT OF SOIL 208.000 208.000

CY  0.000 0.00

25.45550 208.000 5,294.74

206-00360  
 

0750 SHORING 1.000 1.000

L S 0.000 0.00

89,872.71930 1.000 89,872.72

206-01750  
 

0755 *HOT MIX ASPHALT (GRADING SX) (100) (PG 58-28) 0.000 0.000

TON 0.000 0.00

53.60790 0.000 0.00

403-34821  
 

0760 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 159.960 159.960

TON 0.000 0.00

56.46940 159.960 9,032.85

403-34851  
 

0765 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

2.60170 0.000 0.00

420-00100  
 

0770 RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

106.57860 0.000 0.00

506-00209  
 

0775 SLOPE AND DITCH PAVING (SPECIAL) 375.700 375.700

CY  0.000 0.00

488.03380 375.700 183,354.30

507-00700  
 

0780 *WATERPROOFING (MEMBRANE) 944.000 944.000

SY  0.000 0.00

10.31270 944.000 9,735.19

515-00120  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0785 *CONCRETE SEALER 688.000 688.000

SY  0.000 0.00

4.86450 688.000 3,346.78

515-00400  
 

0790 BRIDGE EXPANSION DEVICE (0-2 INCH) 78.000 78.000

LF  0.000 0.00

184.94030 78.000 14,425.34

518-01002  
 

0795 CONCRETE CLASS D (MISCELLANEOUS) 59.000 59.000

CY  0.000 0.00

403.04050 59.000 23,779.39

601-03020  
 

0800 CONCRETE CLASS D (BRIDGE) 763.760 763.760

CY  0.000 0.00

523.93130 763.760 400,157.77

601-03040  
 

0805 *STRUCTURAL CONCRETE COATING 680.000 680.000

SY  0.000 0.00

14.19920 680.000 9,655.46

601-40300  
 

0810 *REINFORCING STEEL 51,018.000 51,018.000

LB  0.000 0.00

0.75090 51,018.000 38,309.42

602-00000  
 

0815 *REINFORCING STEEL (EPOXY COATED) 173,171.000 173,171.000

LB  0.000 0.00

0.90610 173,171.000 156,910.24

602-00020  
 

0820 *BRIDGE RAIL TYPE 7 546.000 546.000

LF  0.000 0.00

70.59150 546.000 38,542.96

606-10700  
 

0825 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 486.000 486.000

LF  0.000 0.00

24.43690 486.000 11,876.33

607-53137  
 

0830 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 550.000 550.000

LF  0.000 0.00

6.19220 550.000 3,405.71

613-01200  
 

0835 EMBANKMENT PROTECTOR (SPECIAL) 0.000 0.000

EACH 0.000 0.00

972.89620 0.000 0.00

615-00150  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-15-I 

0840 PRESTRESSING STEEL BAR 36,218.000 36,218.000

LB  0.000 0.00

1.62920 36,218.000 59,006.37

618-00000  
 

0845 *PRESTRESSING STEEL STRAND 1,293.000 1,293.000

MKFT 0.000 0.00

102.44520 1,293.000 132,461.64

618-00002  
 

0850 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 421.000 421.000

LF  0.000 0.00

740.64610 421.000 311,812.01

618-10000  
 

1120 ADDED ITEM (DOLLAR)/ SUBGRADE SLOPE PAVING 4,477.370 4,477.370

DOL 0.000 0.00

1.00000 4,477.370 4,477.37

900-00006  
 

1210 ADDED ITEM (LUMP SUM)/ LICHEN GREEN VINYL COAT THE 
CHAIN LINK FENCE SPECIAL

1.000 1.000

L S 0.000 0.00

16,182.04000 1.000 16,182.04

900-00014  
 

1315 ADDED ITEM (DOLLAR)/ RELOCATE BEACONS FOR BRIDGE SIGN 993.750 993.750

DOL 0.000 0.00

1.00000 993.750 993.75

900-00006  
 

1360 ADDED ITEM (DOLLAR)/ CO 46 / MCR 20 CHANGE SIGNS ON 
RICHMOND HILL BRIDGE

3,980.660 3,980.660

DOL 0.000 0.00

1.00000 3,980.660 3,980.66

900-00006  
 

CAT 0300 $0.00 1,573,503.66CURRENT AMT 1,573,503.66 $$

CAT NO0301 STRUCTURE F-15-V 

0855 STRUCTURE EXCAVATION 770.000 770.000

CY  0.000 0.00

16.20580 770.000 12,478.47

206-00000  
 

0860 *STRUCTURE BACKFILL (CLASS 1) 5,070.000 5,070.000

CY  0.000 0.00

17.16610 5,070.000 87,032.13

206-00100  
 

0865 *MECHANICAL REINFORCEMENT OF SOIL 2,606.000 2,606.000

CY  0.000 0.00

25.45550 2,606.000 66,337.03

206-00360  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-15-V 

0870 TEMPORARY EXCAVATION SUPPORT 0.250 0.250

L S 0.000 0.00

62,415.94260 0.250 15,603.99

206-01600  
 

0875 *BLOCK FACING 8,237.000 8,237.000

SF  0.000 0.00

11.82360 8,237.000 97,390.99

504-04410  
 

0880 RIPRAP (18 INCH) 77.000 77.000

CY  0.000 0.00

97.49700 77.000 7,507.27

506-00218  
 

0885 *CONCRETE CLASS B 38.000 38.000

CY  0.000 0.00

286.14590 38.000 10,873.54

601-01000  
 

0890 *REINFORCING STEEL 617.000 617.000

LB  0.000 0.00

0.75090 617.000 463.31

602-00000  
 

0895 *FENCE CHAIN LINK (60 INCH) 675.000 675.000

LF  0.000 0.00

27.18390 675.000 18,349.13

607-53160  
 

CAT 0301 $0.00 316,035.86CURRENT AMT 316,035.86 $$

CAT NO0302 STRUCTURE F-15-DL 

0900 STRUCTURE EXCAVATION 3,232.000 3,232.000

CY  0.000 0.00

16.20580 3,232.000 52,377.15

206-00000  
 

0905 *STRUCTURE BACKFILL (CLASS 1) 5,008.000 5,008.000

CY  0.000 0.00

17.16610 5,008.000 85,967.83

206-00100  
 

0910 *MECHANICAL REINFORCEMENT OF SOIL 553.000 553.000

CY  0.000 0.00

25.45550 553.000 14,076.89

206-00360  
 

0915 TEMPORARY EXCAVATION SUPPORT 0.750 0.750

L S 0.000 0.00

62,415.94260 0.750 46,811.96

206-01600  
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PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-15-DL 

0920 AGGREGATE BASE COURSE (CLASS 7) 110.000 110.000

TON 0.000 0.00

20.60250 110.000 2,266.28

304-07000  
 

0925 *BLOCK FACING 1,667.000 1,667.000

SF  0.000 0.00

11.82360 1,667.000 19,709.94

504-04410  
 

0930 RIPRAP (18 INCH) 0.000 0.000

CY  0.000 0.00

97.49700 0.000 0.00

506-00218  
 

0935 *STRUCTURAL PLATE ARCH (SPECIAL) 110.000 110.000

LF  0.000 0.00

1,436.78550 110.000 158,046.41

510-20100  
 

0940 *CONCRETE CLASS B 18.700 18.700

CY  0.000 0.00

286.14590 18.700 5,350.93

601-01000  
 

0945 CONCRETE CLASS D 69.800 69.800

CY  0.000 0.00

547.45890 69.800 38,212.63

601-03000  
 

0950 *REINFORCING STEEL 1,466.000 1,466.000

LB  0.000 0.00

0.75090 1,466.000 1,100.82

602-00000  
 

0955 *REINFORCING STEEL (EPOXY COATED) 9,960.000 9,960.000

LB  0.000 0.00

0.90610 9,960.000 9,024.76

602-00020  
 

0960 *BRIDGE RAIL TYPE 7 (SPECIAL) 226.000 226.000

LF  0.000 0.00

67.81880 226.000 15,327.05

606-10705  
 

0965 *FENCE CHAIN LINK (60 INCH) 198.000 198.000

LF  0.000 0.00

27.18390 198.000 5,382.41

607-53160  
 

CAT 0302 $0.00 453,655.06CURRENT AMT 453,655.06 $$



CONTID: C14942R        COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 14942R-BID   ESTIMATE RUN 12/30/2008

PROJECT: NH 2854-106                   ESTIMATE NO: 0029 13:55:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,513.39090 1.000 22,513.39

620-00002  
 

0975 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,368.80710 1.000 21,368.81

620-00012  
 

0980 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,120.50170 2.000 8,241.00

620-00020  
 

CAT 0400 $0.00 52,123.20CURRENT AMT 52,123.20 $$

PROJECT TOTAL 10,663.38 $ 10,212,437.25CURRENT AMT 10,279,876.94 $$


